
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:20 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 173 Date: 07-Sep-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 729

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM60 - 70 80 - 90

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

WELDINGIN:

•Welding of angles 3x3 x1/4" for reducing the deflection of pair of steel channel sections as a cross-
bracing between the channels were completed. This makes the system supporting the roller stiffer with
much smaller lateral deflection.
•To stiffen the end support of the steel channels, a plate as shown in the pictures is being welded at each
end, connecting the channel ends.

INSTALLATION:

•E-Line Saddle: All haul rope (Out Haul & in Haul) sheaves were installed, drawing sheet No. DE419GT of
the submittal ABF-2283R00, Section E.
•The side rollers at the position of the E-line saddle were installed on the frame member, drawing sheet
No. DE419GT of the submittal ABF-2283R00, Details 3 & 4. The provided supporting brackets had small
holes that were enlarged by the help of torch and drill.
•In Bracket and sheave combination shown in Detail 15 of the drawing sheets No.DE419HT and DE419KT
of the submittal ABF-SUB-2171R01, the space between the side plates is not adequate for the free
rotation of the sheave; ABF is planning to fix them before installation.
•All the bolts of the jacking system, Detail 14 of the drawing sheets No.DE419HT and DE419JT of the
submittal ABF-SUB-2171R01.
•The HSS 76x76x4.8 which is supported on the angle L203x102x11.1 was removed by ABF crews, sheet
No.DE419HTof the submittal ABF-SUB-2171R01, (Shown on the diary dated Aug.26, 2011).

2-The attached pictures show the detail of the performed activities.

ABF crew involved in Secondary hauling system
Installation crew:

- Jerry Kubala (FOR- Installation)
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- Walter Hernandez
- Melgar Fleix
- Rigoverto Garcia

Welding crew:
-Michael Jimenez
-Paul Fambrini

Equipment:
-Miller Welding Machine
-Torch

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0190406

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL JIMENEZIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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